Weekly Construction Update

Apr 21 - 25, 2014

What’s Happening on Site this Week?

Exterior

. North Wing: Stone repairs continue on east fagade.

. East Wing: Stone repairs continue on east fagade.

. West Wing: Field measuring of west fagade stone continues.
Scaffolding installation on the north fagade.

Interior

. Basement: Foundation underpinning continues.

. Basement: Concrete slab removal and lead paint abatement continues.

. Basement: More asbestos removal in miscellaneous areas. Finishing up
asbestos removal from trench beneath the Capitol corridor.

. Investigation continues of locations for new mechanical system shafts

on the upper levels.

Anticipated Noise and Disturbances
Exterior

. Expect noise, vibration, and workers in view wherever there is
scaffolding. This includes the East Wing east and north fagades, and the
North Wing east and north fagades.

. North Wing: Workersiin view and minor noise during scaffolding
installation on the west fagade.

Interior

. Basement: Slab removal and underpinning will increase vibration and
noise.

. Basement: The temporary corridors outside passenger elevators have

been rerouted.
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Site Logistics — Getting Around the Capitol

. The basement is undergoing major construction. The temporary
corridors will slightly reconfigure from day-to-day to accommodate
work areas. Signage will guide you through the corridors.

. Access to the Rathskeller from the tunnel system has been
reconfigured. The old hallway access has reopened.

. The two basement stairways leading to the ground level are no longer
available. Please use the elevators or take Rathskeller stairs.

. We apologize for any inconveniences during this historic restoration
project.

. You may want plan for a few extra minutes to get to your location(s).

Looking Ahead — Three Weeks Out

Exterior

. West Wing: Scaffolding on the west fagade installed over the next
week.

Interior ; g

. Basement: Mechanical, electrical and plumbing (MEP) underslab
installation will continue. ‘ £

. Basement: Underpinning and slab removal continues.

. Fencing will be installed around Lot N.

Project Milestones

. French door restoration-work in Senate, House and Judicial retiring
rooms completed.
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Images of the Week

Apr 21 - 25, 2014

Marble being extracted from the Géorgia quarry for the Capitol
building in the 1890s.

An artisan sculpts an eagle into marble in
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To browse planning and communications documents about this project see the Minnesota State Capitol Preservation Commission webpage.
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